

North Carolina Conference - Garner Facility Development Timeline

Month	Entitlements		Design			Construction	
	Site Plan	Building Permits	Land Planning	Civil Engineering	Architectural	Bidding, Horizontal & Vertical Site work	
May-08	Site plan submission Site plan approval	Building permit application	Choose Team Member Begin Site Plan	Choose Team Member	Choose Team Member		
Jun-08			Begin	Define Program Requirements	Choose MEP Value Engineer		
Jul-08							
Aug-08			80% Complete	Building Layout Refine Design			
Sep-08							
Oct-08			Complete	Complete			Complete
Nov-08							
Dec-08			Begin consturction				
Jan-09							
Feb-09							
Mar-09							
Apr-09							
May-09							
Jun-09							
Jul-09							
Aug-09							
Sep-09							
Oct-09							
Nov-09							
Dec-09							
Jan-10							
Feb-10							
Mar-10							
Apr-10	Building Inspection and Approval Packing and moving to new facility						
May-10							